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NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE II BEDFORD, MA

Monday Tuesday Wednesday Thursday Friday Saturday Sunday

04/02/12 04/03/12 04/04/12 04/05/12 04/06/12 04/07/12 04/08/12

04/09/12 04/10/12 04/11/12 04/12/12 04/13/12 04/14/12 04/15/12

04/16/12 04/17/12 04/18/12 04/19/12 04/20/12 04/21/12 04/22/12

Paving Widenings 400+00 to 445+00 LT, 438+50 to 440+00 RT, 444+00 to 447+00 RT

Interconnect Conduit 401+00 to 445+00 LT

04/23/12 04/24/12 04/25/12 04/26/12 04/27/12 04/28/12 04/29/12

PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL

Fine Grade Dense Graded 400+00 to 445+00 LT

Construct Dentention Basin B - 412 RT 

Prep Drives & Roadways for Paving - Baseline LT

Softball Field Construction

Construct Widening 444+00 to 447+00 RT

Prep Drives & Roadways for Paving - Baseline LT

Guardrail - Mitre Link & 416+00 to 443+00 RT

Slope Construction 408+00 to 411+00 RT

Construct Dentention Basin B - 412 RT 

Construct Dentention Basin B - 412 RT 

Interconnect Conduit 401+00 to 445+00 LT

Fine Grade Dense Graded 400+00 to 445+00 LT

Prep Drives Baseline LT
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